

Communication

Date	15 July 2026
Team ID	SWTID-2026-6707
Project Name	Credit card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	Team Members	Discuss daily tasks, progress, and blockers.
2	Progress Update	Weekly	WhatsApp	Team Members, Guide	Review weekly progress and receive feedback.
3	Issue / Bug Discussion	As Needed	Google Meet	Team Members, Guide	Resolve coding issues, bugs, and deployment problems.
4	Stakeholder Review	Bi-Weekly	Offline meeting	Team Members, Guide	Demonstrate project progress and gather suggestions for improvement.
5	Final Demo Rehearsal	Once	Classroom	Team Members	Practice the final project presentation and verify application functionality.
6	Final Project Demonstration	Once	Google Meet	Team members	Present the completed project, demonstrate its features, and answer evaluation questions.

Challenges & Resolutions: Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in selecting the most suitable machine learning model due to class imbalance and varying performance.	Compared multiple algorithms (Logistic Regression and Random Forest) using evaluation metrics and selected Random Forest based on its superior accuracy and overall performance.
2	Deployment issues caused by Python version compatibility and package installation errors on Render.	Updated the project configuration by specifying the correct Python version and compatible package versions in <code>requirements.txt</code> and <code>runtime.txt</code> , then redeployed the application successfully.
3	Ensuring proper communication and coordination among team members during project development.	Conducted regular meetings, shared progress updates through WhatsApp/Google Meet, and divided tasks clearly to ensure timely completion of project milestones.